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INFORMATION PAPER 
 
SUBJECT:  Iao Stream, Maui, Hawaii 
 
1. Purpose:  To provide information on the subject project. 
 
2. Points of Major Interest and Facts. 
 

a. The Honolulu District is preparing a Design Documentation Report (DDR) under the 
“Modification to Completed Projects” program.  The DDR will evaluate the selected plan and 
include an Environmental Assessment (EA) to evaluate the alternative measures.  The DDR and 
EA are scheduled for completion in the summer of 2005.  The report must be approved and used 
as the basis for construction plans and specifications, and a Project Cooperation Agreement 
between the U.S. Army Corps of Engineers (USACE) and the sponsor, the County of Maui.  The 
issue is the selection of a plan that will be affordable to the County, meet technical requirements, 
and be accepted by the sponsor and public interests. 
 
 b. Administration did not budget FY06 funds for the project.  Lack of funds is expected to 
delay completion of the design. 
 

c. The Iao Stream drainage basin is approximately 10 square miles and is located in 
Wailuku, Maui.  The project is authorized under the Flood Control Act of 1968 (Public Law 90-
483).  The project includes a debris basin located about 2.5 miles upstream of the mouth of ‘Iao 
Stream; channel improvements from the debris basin to about 1,100 feet downstream of Market 
Street Bridge; diversion levees and flood plain management from the channel improvements to 
the Waiehu Beach Road; and channel improvements about 1,400 feet downstream of Waiehu 
Bridge.  The standard project design discharge is 26,500 cubic feet per second (cfs) at the stream 
mouth.  The original project was completed in October 1981 and has prevented an estimated 
$24.2 million in damages to date.  The project’s condition rating is listed “acceptable” during the 
last annual inspection, January 2005. 
 

d. High stream flows undermined floodplain levees along a reach about 0.8 miles above 
Waiehu Beach Road in late 1981.  The current investigation is underway to formulate and design 
alternatives that will correct the deficient levee system in the middle reaches of the project.  Four 
alternatives were developed, and the County has expressed its preference for the “environmental 
alternative.”  The environmental alternative is also preferred by USACE and several resource 
agencies. 
 


